
K R ASK I N, L E SSE & C 0 S SO N, LLC
ATTORNEYS AT LAW

TELECOMMUNICATIONS MANAGEMENT CONSULTANTS

2120 L Street, N. W., Suite 520
Washington, D.C. 20037

VIA ELECTRONIC FILING SYSTEM

Marlene H. Dortch, Secretary
Federal Communications Commission
Office of the Secretary
445 12th Street, SW
Washington, DC 20554

Re: TMP Corp. and TMP Jacksonville, LLC
~uPl21ement to Re~uest for Further Extension of TrY ReQuirements
& First Quarter 2004 TrY Status Reoort. CC Docket No. 94-102

Dear Ms. Dortch:

On June 4, 2002, TMP Corp. and TMP Jacksonville, LLC (collectively the "TMP
Carriers") submitted a petition seeking waiver of Section 20.18( c} of the Commission's Rules
and the June 30, 2002 deadline for compliance with 911 text telephone ("TTY") obligations for
digital wireless carriers ("Petition,,}.1 On June 28, 2002, the Commission granted the Petition
and extended the deadline for the TMP Carriers to June 30, 2003.2 One June 27, 2003, the TMP
Carriers submitted a Request for Further Extension of TrY Requirements to request a further
extension of the TTY deadline until June 30, 2004.3

The TMP Carriers, by counsel, hereby supplement their Request for Further Extension of
1TY Requirements to request a further extension until November 24, 2004, by which to comply
with lTY obligations. As previously reported in the Request for Further Extension, the TMP

I 47 C.F.R. § 20.18(c) (the "TrY Rule"); In the Matter of Revision of the Commission's Rules to Ensure

CompaiibtlitywilhEnhanced91l Emel'gencyCallingSystems: Fourth ReporlandOrder, CC Docket No. 94-102,
FCC 00-436 (rei. Dec. 14,2000) ("Fourth Report and Order").

2 See Revision of the Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency ('alling
Systems. CC Docket No. 94-102, Order, DA 02- 1540 (rei. June 28, 2002) ("Order") at paras. 6 & 17. In its Order,
the Commission granted the TMP carriers' request for a one-year extension. Id. The Appendix to the decision,
however, erroneously stated that the extension was granted only through January 31,2003. See id. app. A; TMP
Corp.1TY Statw Report (October 15, 2002). Commission staff confinned that the June 30, 2003 date is the correct
extension deadline.

3 See TMP Corp. and TMP Jacksonville, LLC.

Docket No. 94--102, filed June 27, 2003.
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CalTiers began investigating the possibility of replacing the Tecore switch used by Aimet with
one that is TTY -compliant upon discovery that Aimet would not have a timely and economically
feasible solution available. As reported in the companies' third quarter 2003 and fourth quarter
2003 status reports, the IMP Carriers received a bid from the switch vendor Nortel that satisfied
the criteria established by the companies' primary lender, the Rural Utilities Service ("RUS"),
and have accepted such bid from Nortel.4 Nortel indicated to the companies that, after receiving
the purchase orders, it would take approximately 90-120 days to complete installation of the
switch.~ The companies' initially anticipated, therefore. that installation of the switch would be
completed by the requested June 30, 2004 extension date.

In late February. however, Nortel informed the TMP Carriers that the earliest in-service
date available for the new switch would be September 4,2004. Accordingly, to accommodate
some slippage and testing requirements, the TMP Carriers seek an extension until November 24,
2004 to meet the TTY obligations.6

The lMP Carriers would also like to report that TMP Corp. recently acquired an
additional license in the Galesburg, IL (BTA 161) market. This license utilizes the same Tecore
switch and will also be converted to the Nortel switch when instal]ation is complete.

Based on the foregoing, the TMP Carriers respectfully request that the Commission grant
this request for further extension until November 24, 2004:'

Attachment

Blaise Scinto, Chief, Policy Division~ Wireless Telecommunications Bureau
Pam Gregory, Consumer & Governmental Affairs Bureau

\~II

Mindy LitteJl, PoJicy Division,
Qualex Intematjonal

~ ~~'!'M.p Cor~: ~- T_M~ ~ac~~~v~l1e. ~C, Jo~~Status~~.filed October 15,2003; TMP Corp. and
TMP Jacksonville. LLL:, Joint I-IY ~tatus Keport. tiled January I~. ZUU4.

, See TMP Corp. and TMP Jacksonville. LLC, Joint TTY Status Report. filed January 15, 2004.

6 See also In the Matter of Telephone Number Portability, TMP Corp. and TMP Jacksonville. LLC, Petition for

Waiver of Section 52.31 (a), CC Docket 95-116. pp. 2-3, filed March 23. 2004. for a generaJ discussion of the delay
associated with Nortel's installation of the new switch.
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I. Trey Lutrick, CEO ofTMP Corp. and TMP JacksonviJle. LLC, (the "TMP
Carriers") do hereby decJare under penalty of perjury that I have read the foregoing
"SuppJement to Request for Further Extension ofTTY Requirements & First Quarter
2004 1TY Status Report," and that the information contajned therein that pertains to the
TMP Carriers is b11e and accurate. to the best of my knoWI;:tJjt information and beJief.

-'~~~~~~~~I... Trey Lutrick, CEO

L1~I4L-Dated:

DECLARATION


